
Walterine Langford
Associate City Attorney

Nancy D. Thomas
City Attorney

July 3,2008

City of VicI{-slitfrgllE CC!'Y ORIGI

Legal Department
1401 Walnut St.
P. O. Box 150

Vicksburg, MS 39181
(60 1) 631-2983 phone

(601)634-6232 fax
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Marlene H. DOJ1ch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street SW
Washington, DC 20554
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RE: Improving Public safety Communications in
The 800 MHz Band
WT Docket No. 02-55

Licensee Name: City
of Vicksburg, MS /Warren
County, MS

Call Signs: KNNH-519, WQDL-328, WQDD­
646, WPQD-288, WPLY-800

Dear Secretary D0I1ch:

Please find enclosed for filing in the above stated matter the original and four copies of
the Request for W2:iver of the Rebanding Deadline on behalf of the City of Vicksburg,
Mississippi/WaJTen County, Mississippi (Licensee). By copy of this letter, I am mailing the same
to all interested parties identified below.

Thank you for your assistance in this matter.

cc: Mr. Orson Gold, Sprint Nextel
James E. McDonald, Esq.
Nancy Wehrung, Motorola
Paul E. Winfield, Esq. Warren County, MS

Sincerely, .,
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Nancy Thomas
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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of

Improving Pubic Safety Communications in
the 800 MHz Band

WT Docket No. 02-55

Request for Waiver of the
Rebanding Deadline Licensee Name: City

of Vicksburg, MS /Warren
County, MS

Call Signs: KNNH-519,
WQDL-328, WQDD-646,
WPQD-288, WPLY-800

REQUEST FOR WAIVER OF DEADLINE

COMES NOW THE CITY OF VICKSBURG, MS/WARREN COUNTY, MS

(LICENSEE), and requests that the FCC grant additional time to Licensee to negotiate a

Frequency Rebanding Agreement with Sprint Nextel and would show as follows:

By Order dated June 17,2008, Licensee was granted until June 30, 2008 to complete

negotiations and execute into a Frequency Rebanding Agreement with Sprint Nextel. At the time

of filing the Interim Waiver Request on March 28, 2008, Licensee expected that it would have

entered into the FBA by June 30, 2008. However, Licensee and its contractor met on June 16,

2008 and discovered that the Statement of Work to be submitted to Sprint Nextel would have to

be changed due to radios that were not to be retuned but would have to be replaced.

Discovery of this information required that the Statement of Work and Schedule C which is to be

submitted to the TA, be revised. Presently, Licensee's Contractor is revising the SOW.

Licensee requests until August 30, 2008 to complete negotiations and execute a

Frequency Reconfiguration Agreement. The pubic interest would be served by granting the



requested waiver because it would allow Licensee to complete the negotiation necessary to

reband its 800 MHz system in a reasonable, prudent and timely manner consistent with the goals

of the 800 MHz rebanding program. It is expected that the rebanding process itself will take

approximately six (6) months. Licensee, its Contractor and Sprint Nextel have corresponded in

good faith with the Mediator assigned by the TA and Licensee submits that once the technical

issues for the actual work have been resolved, and such is approved, the parties will enter into the

FRA immediately.

NAncy D. Thomas -
City Attom6y, City of Vicksburg

Re ectfully submitted, /7

~ .. (!_ J/ Lu/VVl{,L(J, .

CERTIFICATE OF SERVICE

L Nancy D. Thomas, the undersigned, do hereby certify that I have this date e- mailed a
true and correct copy of the foregoing REQUEST FOR WAIVER OF DEADLINE to:

Orson Gold for Sprint Nextel
2000 Edmund Halley Drive
Reston, VA 20191

James E. McDonald, Mediator for 800MHz TA
Squire, Sanders & Dempsey L.L.P.
Suite 4000
200 South Biscayne Blvd.
Miami, Fl. 33131-2398

Nancy Wehrung for Motorola
21735 State Highway 46 West
Spring Branch, TX 78070

This the 3rd day of July, 2008.



Nancy D. Thomas
City Attorney

July 3, 2008

City of Vicksburg
Legal Department

1401 Walnut St.
P. O. Box 150

Vicksburg, MS 39181
(601) 631-2983 phone

(601)634-6232 fax

Walterine Langford
Associate City Attorney

Marlene H. Dortch, Secretary
Federal Communications Commission
Office of the Secretary
445 12th Street SW
Washington, DC 20554

JliL 0 8 2008
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RE: Improving Public safety Communications in
The SOO MHz Band
WT Docket No. 02-55

Licensee Name: City
of Vicksburg, MS /Warren
County, MS

Call Signs: KNNH-519, WQDL-328, WQDD­
646, WPQD-28S, WPLY-SOO

Dear Secretary Dortch:

Please findenc10sed for filing in the above stated matter the original and four copies of
the Request for Waiver of the Rebanding Deadline on behalf of the City of Vicksburg,
Mississippi/Warren County, Mississippi (Licensee). By copy of this letter, 1am mailing the same
to all interested parties identified below.

Thank you for your assistance in this matter.

cc: Mr. Orson Gold, Sprint Nextel
James E. McDonald, Esq.
Nancy Wehrung, Motorola
Paul E. Winfield, Esq. Warren County, MS



Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of

Improving Pubic Safety Communications in
the 800 MHz Band

WT Docket No. 02-55

Request for Waiver of the
Rebanding Deadline Licensee Name: City

of Vicksburg, MS /Warren
County, MS

Call Signs: KNNH-519,
WQDL-328, WQDD-646,
WPQD-288, WPLY-800

REQUEST FOR WAIVER OF DEADLINE

COMES NOW THE CITY OF VICKSBURG, MS/WARREN COUNTY, MS

(LICENSEE), and requests that the FCC grant additional time to Licensee to negotiate a

Frequency Rebanding Agreement with Sprint Nextel and would show as follows:

By Order dated June 17,2008, Licensee was granted until June 30, 2008 to complete

negotiations and execute into a Frequency Rebanding Agreement with Sprint Nextel. At the time

of filing the Interim Waiver Request on March 28, 2008, Licensee expected that it would have

entered into the FRA by June 30, 2008. However, Licensee and its contractor met on June 16,

2008 and discovered that the Statement of Work to be submitted to Sprint Nextel would have to

be changed due to radios that were not to be retuned but would have to be replaced.

Discovery of this information required that the Statement of Work and Schedule C which is to be

submitted to the TA, be revised. Presently, Licensee's Contractor is revising the SOW.

Licensee requests until August 30, 2008 to complete negotiations and execute a

Frequency Reconfiguration Agreement. The pubic interest would be served by granting the



requested waiver because it would allow Licensee to complete the negotiation necessary to

reband its 800 MHz system in a reasonable, prudent and timely manner consistent with the goals

of the 800 MHz rebanding program. It is expected that the rebanding process itself will take

approximately six (6) months. Licensee, its Contractor and Sprint Nextel have corresponded in

good faith with the Mediator assigned by the TA and Licensee submits that once the technical

issues for the actual work have been resolved, and such is approved, the parties will enter into the

FRA immediately.

Rei ectfully sUQ.mi..~ted~ '. ." .. _" Lc~,
NeD. T 0 as
City Attorney; City of Vicksburg

CERTIFICATE OF SERVICE

I, Nancy D. Thomas, the undersigned, do hereby certifY that I have this date e- mailed a
true and correct copy of the foregoing REQUEST FOR WAIVER OF DEADLINE to:

Orson Gold for Sprint Nextel
2000 Edmund Halley Drive
Reston, VA 20191

James E. McDonald, Mediator for 800MHz TA
Squire, Sanders & Dempsey L.L.P.
Suite 4000
200 South Biscayne: Blvd.
Miami, Fl. 33131-2398

Nancy Wehrung for Motorola
21735 State Highway 46 West
Spring Branch, TX 78070

This the 3rd day of July, 2008.


